
Status of Deanwood Great Streets-Nannie Helen Burroughs Ave and 

Minnesota Avenue : Fiscal Year 2015, 1st Quarter

Action - DescriptionAgency Status*Estimated Starting Year 

Commission on Arts and Humanities: 1

2008

CompleteDW-FNS-1.1-ZL:-Learn : Provide public art within publicly funded projects, utilizing 
area youth and highlighting historic neighborhood aspects

DC Public Schools: 1

2008

In ProcessDW-EDU-1.1-A:-Learn : Enhance existing educational facilities through upkeep and 
repair

Department of Health: 1

2008

In ProcessDW-FNS-2.2-F:-Shop : Target economic incentives to retailers that provide access 
to fresh, healthy food within the major commercial corridors nodes.

Department of Housing and Community Development: 2

2008

CompleteDW-FNS-1.1-A:-Live : Sponsor a workshop that identifies existing programs and 
resources designed to support senior citizen and lower income homeowners retain 
their homes. These programs include property tax relief, energy assistance and 
conservation programs such as the Assessment Cap Credit, the Lower Income, 
Long-Term Homeowners Tax Credit, and the Low Income Home Energy Assistance 
Program.

PlannedDW-FNS-1.1-ZE:-Live : Provide financial resources that aid in the preservation and 
renovation of rental housing either by existing property owners or through the tenant 
purchase process. A special emphasis should be placed on buildings under threat of 
expiring federal subsidies or serving primarily senior citizens.

Department of Parks and Recreation: 1

2008

CompleteDW-FNS-1.2-B:-Play : Work with DCPS and DPR to reach use agreements to make 
facilities more usable and accessible to the community.

Department of Small and  Local Business Development: 1

2008

In ProcessDW-FNS-2.2-C:-Work : Provide technical and financial assistance for existing local 
business retention and expansion.

Department of the Environment: 1

2008

In ProcessDW-FNS-2.2-B:-Live :  Develop strategies that help mitigate the environmental, 
economic, and social impacts of buildings, so that they are energy efficient, 
sustainable, safe, cost-effective, accessible, healthy, and productive.
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Deputy Mayor for Planning & Economic Development: 6

2008

CompleteDW-FNS-1.1-ZG:-Worship : Provide technical assistance to faith based institutions 
and their related community development organizations to facilitate the 
redevelopment of their properties.

PlannedDW-FNS-2.2-A:-Live : Develop mixed-income infill housing development which 
ensures appropriate development through design review and enforcement, with 
regulatory incentives given for affordable housing.

Planning 
Stage

DW-FNS-2.2-D:-Work : Increase employment and entrepreneurial opportunities in 
Deanwood by strategically targeting resources to promote job training, education, 
and job-placement services.

Planning 
Stage

DW-FNS-2.2-E:-Shop : Provide economic incentives for quality retail creation 
through site assemblage and regulatory approvals to encourage the type of 
development desired by residents.

Planning 
Stage

DW-FNS-2.2-G:-Learn : Incentivize non-profit and faith-based organizations to co-
locate or cluster services, programs, and facilities in focus nodes, specifically 
Dix/Eastern Gateway and the Nannie Helen/Minnesota Gateway.

Planning 
Stage

DW-FNS-2.2-H:-Learn : Target public funds, including grants and loans, to support 
an expansion of non profit educational and professional development programs.

District Department of Transportation: 5

2008

CancelledDW-FNS-2.2-I:-Connect : Extend Minnesota Avenue to allow direct access to 
Deanwood metro station thereby creating greater pedestrian and vehicular mobility.

Planning 
Stage

DW-FNS-2.2-J:- Connect : Analyze the proposed streetcar route along Minnesota 
Avenue ensuring it will provide direct access to destination locations particularly as it 
relates to jobs.

PlannedDW-FNS-2.2-K:- Connect : Create bike lanes along Nannie Helen Burroughs and 
Minnesota Avenues (From NHB and points North to the intersection of Minnesota 
Avenue and Croffut Place) for recreational and commuter uses.

2009

In ProcessDW-FNS-2.2-L:- Connect : Complete upgrades and repairs to sidewalks and 
streetscape along Nannie Helen Burroughs ensuring that low impact design 
principals are incorporated into the project.

2010

PlannedDW-FNS-2.2-M:-Connect : Implement Great Streets Design Plans for Minnesota 
Avenue NE (Right-of-way and intersection improvements, streetscape)
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National Park Service: 2

2008

In ProcessDW-FNS-1.2-A:-Play : Ensure that park sites are re-designed in a manner that 
optimizes their accessibility, safety, and usefulness to the populations intended to 
be served.  Any and all park or open space redesign should seek meaningful input 
from area residents, ANCs and civic groups.

Planning 
Stage

DW-FNS-1.2-C:-Play : Provide technical and financial assistance that enables 
neighborhood associations to adopt, develop and maintain neighborhood 
recreational facilities and open spaces.

Office of Planning: 2

2008

Planning 
Stage

DW-FNS-1.1-ZJ:-Shop : Implement recommendations from the Retail Action 
Strategy that will support retail expansion, retention and attraction.

CompleteDW-FNS-1.2-E:-Play : Create a Watts Branch Stream Valley Pilot Project consisting 
of multi-agency, coordinated neighborhood investment initiatives that create 
healthier, more livable communities where all can work, live and play.

Other: 4

2008

Planning 
Stage

DW-FNS-1.1-ZF:-Worship : Encourage faith-based organizations to play an active 
role in promoting existing programs and resources specifically those involving 
education, job training, homeownership preservation, and youth.

Planning 
Stage

DW-FNS-1.1-ZH:-Worship : Focus faith-based redevelopment of properties on 
commercial and housing production.

Planning 
Stage

DW-FNS-1.1-ZI:-Worship :  Assist in the develoment of  a needs assessment 
consisting of desired community uses that faith-based organizations can provide 
support in developing.

Planning 
Stage

DW-FNS-1.2-D:-Play : Develop strategies for utilizing vacant lots as community 
gardens.

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 27
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